Phila. March 4th 1880.

Henry Wharton Esq.
Chairman of Building Committee
Library Company of Philadelphia

Dear Sir.

Enclosed herewith please find the Statement of cost of the New Building of the Library Company of Philadelphia

I am.
Very Respectfully
Your Obt. Servt.
Frank Furness
Archt.

Colors by Munsell Color Services Lab
D50 Illuminant, 2 degree observer


inches
centimeters
D50 Illuminant, 2 degree observer
Density
Colors by Munsell Color Services Lab
GoldenThread
Dan Williams


Don Williams
Colors by Munsell Color Services Lab
D50 Illuminant, 2 degree observer

12482.F208

Statement of Cost of New Building of the Library Company of Philadelphia.

Amount paid,
Not including Architects Commission or Superintendents Salary. 38.331.65.

Amount Due.
Not including Architects Commission or Superintendents Salary. 10.743.98

Total Cost of Building 49 075.63

Architects Commission paid 1802.37.
" " due 651.41

2453.78

Superintendents Salary paid 800.00.
" " due 200.00.

1000.00

Total Cost to Company $ 52529.41

Frank Furness
Architect

10.743.98
651.41
200
$ 11.395.39




D50 Illuminant, 2 degree observer
Colors by Munsell Color Services Lab


inches
centimeters
D50 Illuminant, 2 degree observer
Density
Colors by Munsell Color Services Lab
Don Williams

12402.F.208


inches
centimeters
D50 Illuminant, 2 degree observer
Density
Colors by Munsell Color Services Lab
Don Williams